

October Update on Facilities

***SWT - Welding Ventilation Project is complete and operational**

***Washington Education Center**

-Institutional Zone Status- Ogdensburg City Council agenda for 10/14/14 has both a public hearing and an ordinance regarding Institutional Zoning for approval. Process is on schedule pending Council approval. Per City Manager John Pinkerton.

Original timeline put Institutional Zone creation at early November.

-We've reached out to Pelchat's at reduced offer to entice sale. Per Allison, Mr. Pelchat was connecting with his Engineers again.

***BOCES Facility Committee Meeting with March Associates is planned for later in October.**